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Project Status April 2018 
Project Phase % Completion Completion Date 

Design – Phase 4  100% October 2016 
Construction (Portal Ln–Oak Creek) 100% August 2017 (Phase 4A) 
Construction (Brewer Rd-Portal Ln) 100% 3/27/18 (Phase 4B) 

City of Sedona 
Public Works Department 

102 Roadrunner Drive Sedona, AZ 86336 
(928) 204-7111  Fax: (928) 282-5348 

Brewer Road/Tlaquepaque Drainage Improvements       FY18 CIP Update 

KEY FEATURES: 

Consultant: Shepherd-Wesnitzer, Inc. 

Contractor: Tiffany Construction Co. 

Timing:  
Phase 4: 
    Design:   Jan 2016 – Oct 2016 
    Construction:   FY 2017 & 2018 

Construction Challenges: 

• Pedestrian access
• Business access
• Utility Coordination
• Maintenance of Drainage
• Maintenance of Traffic

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

$ FY18 Project Budget: $1,418,805 
    Total Project Budget: $3,623,896 

Phases 1 and 2 of this project included installing barriers along the top of the wash 
bank.  These improvements increased the entire channel capacity between Brewer 
Road and Oak Creek.  However, the ultimate design capacity of the channel will not 
be reached until Phase 4 is complete; see below. 

Phase 3 included the replacement of double box culverts at Portal Lane and the 
pedestrian walkway with a single box culvert at Portal Lane and a clear span steel 
pedestrian bridge.  The work for this phase was completed in June 2016.   

Phase 4 design includes improving the entire channel cross section between Brewer 
Road and Oak Creek to convey the 25-year flow.  

Status:  Phase 4 design began in January 2016 and was completed in October 2016.  
Phase 4A (Portal Lane to Oak Creek) construction was budgeted in FY 2017 and 
Phase 4B (Brewer Road to Portal Lane) construction is budgeted in FY 2018.  On 
January 24, 2017, City Council approved a resolution to enter into Cost-Sharing 
Agreements with Tlaquepaque and Los Abrigados in the amount of $250,000 for 
each party to construct the Phase 4 improvements.  Phase 4A construction began on 
March 6, 2017, and reached final completion on August 18, 2017.  Phase 4B 
construction began on October 16, 2017, and reached substantial completion on 
March 27, 2018. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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